

FIELD WORK AUTHORIZATION

Peace Walker field request PW-FWR-214

Prepared	11 August 2027 at 0835 by Peace Walker project manager Hot Coldman
Project	Campbell Hall renovation Task Order FA-27-005
Location	Level 2 Office 214
Requested decision	Proceed before wall closeout scheduled for 14 August
Firm-fixed price	\$32,000

Proposed added work

Provide one cold-climate ductless heat-pump mini-split dedicated to Office 214. Work includes the indoor and outdoor equipment, dedicated electrical circuit and disconnect, refrigerant and condensate routing, wall penetration and seals, controls, startup, functional testing, finish repair, cleanup, and turnover records.

PRICE	PERFORMANCE	TASK ORDER EFFECT
\$32,000 firm fixed price	Install 11 through 13 August 2027	Added equipment and work not shown in the awarded design

Government direction

Approved. Proceed with the \$32,000 Office 214 mini-split now and submit the amount on an extra-work invoice. Do not delay wall closeout while waiting for separate paperwork.

/s/ JACK RAIDEN

Jack Raiden
First Lieutenant, USAF | COR, Task Order FA-27-005
11 August 2027 at 0935

Contractor acceptance

Peace Walker accepts the direction and will perform the described work for \$32,000. The signed form was returned to the contractor at 0941 on 11 August 2027.

/s/ HOT COLDMAN

Hot Coldman
Project Manager, Peace Walker Infrastructure Partners, LLC
11 August 2027 at 0941

Contracting Officer block No Contracting Officer signature or written contract modification appears on this form or elsewhere in the pre-performance file.