

DEPARTMENT OF THE AIR FORCE

SHADOW MOSES AIR FIELD, ALASKA

PARTICIPANT STATEMENTS AND AUTHORIZATION CHRONOLOGY

Campbell Hall Office 214

Investigation opened	17 August 2027 upon receipt of IB-01
Contracting Officer	Maj Emma Emmerich, 713 CONS
Immediate control	No further extra-contractual work; preserve the installed system and records
Question	Who made the agreement and what authority did each participant possess

Chronology

DATE AND TIME	EVENT	SOURCE
10 Aug	Industrial-hygiene clearance released the Office 214 work zone and wall framing resumed.	Clearance record
11 Aug 0758	Colonel Campbell emailed Raiden asking that Peace Walker add a dedicated unit before wall closeout.	IB-03
11 Aug 0817	Raiden forwarded the request to Peace Walker and requested a same-day field proposal.	Email archive
11 Aug 0835	Peace Walker proposed the added work for \$32,000.	IB-02
11 Aug 0935	Raiden signed the field authorization and directed immediate performance without separate paperwork.	IB-02
11-13 Aug	Peace Walker installed and tested the system.	Daily reports and timecards
16 Aug	Government personnel began using the operating system.	IB-04
17 Aug	Peace Walker submitted IB-01; Contracting stopped further extra-contractual work and opened this review.	Invoice and CO log

Authority record

PERSON	ROLE	ACTUAL AUTHORITY
Maj Emma Emmerich	Warranted Contracting Officer	Could issue a written in-scope change; did not authorize this work before performance
1st Lt Jack 'Raiden'	Designated COR	Surveillance and limited administration only; no price, scope, schedule, or change authority
Col Roy Campbell	Wing commander and requesting official	No contracting warrant or delegated task-order change authority
Hot Coldman and Paz Ortega	Contractor project manager and foreman	No Government authority; relied on the signed COR direction

SIGNED PARTICIPANT STATEMENTS

Government participants

Statement of 1st Lt Jack Raiden

Colonel Campbell emailed me on 11 August and asked that the contractor add a dedicated mini-split before the wall closed. I knew I was the replacement COR and believed I could approve a small field change that supported the commander's requirement and avoided delay. Peace Walker gave me a \$32,000 field-work form. I signed it, wrote that the contractor should proceed without waiting for separate paperwork, and returned it to the project manager. I did not contact Maj Emmerich, obtain a modification, or verify funds first. My written COR designation does not authorize me to change price, scope, schedule, or another contract term.

/s/ JACK RAIDEN

Jack Raiden

First Lieutenant, USAF | COR, Task Order FA-27-005

18 August 2027

Statement of Colonel Roy Campbell

I asked Raiden to coordinate a dedicated cold-climate unit for Office 214 because I believed the independent control was operationally useful. I sent the request to the Government COR, not to Peace Walker, and expected the acquisition team to use the required process. I did not sign IB-02, discuss a price with the contractor, or direct any contractor employee to proceed. I do not hold a contracting warrant or a written delegation to change Task Order FA-27-005.

/s/ ROY CAMPBELL

Roy Campbell

Colonel, USAF | Commander, 713 ABW

18 August 2027

SIGNED PARTICIPANT STATEMENTS

Contractor and Contracting Officer

Statement of Hot Coldman

Raiden was introduced to Peace Walker as the designated Government COR and regularly performed surveillance and coordinated field matters. After he forwarded the commander's request, we prepared a \$32,000 field-work proposal. Raiden signed it as COR, approved the price and work, and told us not to wait for separate paperwork. We believed the designated COR could authorize this field change and performed to avoid reopening the wall. We did not ask Maj Emmerich for a written modification before starting.

/s/ HOT COLDMAN

Hot Coldman

Project Manager, Peace Walker Infrastructure Partners, LLC

18 August 2027

Statement of Maj Emma Emmerich

I am the warranted Contracting Officer for Task Order FA-27-005. Before receiving IB-01 on 17 August, I did not know about the request, proposal, or signed field authorization and did not approve an oral or written change. Raiden's designation permits surveillance and specified administrative functions but expressly withholds authority to change price, scope, schedule, or any other term. On receipt of the invoice, I stopped further extra-contractual work, preserved the installed system for safety and evidence, and opened this investigation.

/s/ EMMA EMMERICH

Emma Emmerich

Major, USAF | Contracting Officer, 713 CONS

18 August 2027

Investigative conclusion Raiden made the agreement while acting outside his delegated COR authority. Campbell requested the need through Government channels but did not make the agreement with Peace Walker. Good-faith reliance on the signed COR form does not supply actual contracting authority.